COLORADO DEPARTMENT OF TRANSPORTATI ON

CONTI D C22555 ESTI MATE

PCN: 22555- BI D

CONTRACT DESCRI PTI ON:
US 50 SETTLEMENT REPAIR MP 47.6 TO MP 64.5

PRQIECT NO NHPP0501- 070

COFRS REPORTI NG CATEGORY: 3

Page 1
ESTI MATE RUN 10/ 01/ 2021

ESTI MATE SUMVARY 12:35: 02

NO 0005 PROG

130 WORK DAYS
130 WORK DAYS

TIME CHARGED: 86.0 DAYS TI ME ALLOW

PERCENT TI ME: 66. 15 ORI G TI ME ALLOW

US 50 SETTLEMENT REPAIR MP 47.6 TO MP 64.5

NAME OF ROAD:

PRQIECT COUNTI ES: DELTA

CONTRACTOR:
Ki | gore Conpani es, LLC dba El am Construction

556 Struthers Avenue

MESA

09/ 17/ 2021
03/18/ 2021

DATE TI ME STARTED 05/10/2021
05/ 10/ 2021

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

04/ 05/ 2021
04/ 13/ 2021

DATE TI ME STOPPED
DATE ACCEPTED

Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 05/10/2021
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 13, 384,269.05 PARTI Cl PATI NG $  6,311,882.79 $ 2,108, 525. 12
AWARD PRQJECT AMI:  $ 13,545,234.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 47.16% TOTAL EARNI NGS 6,311, 882. 79 2,108,525.12
FUNDS AVAI LABLE: $ 7,072,386.26 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6,311, 882. 79 2,108, 525. 12
TOTAL CLAI MB: $ 0.00 RETAI NAGE -179, 906. 48 -63, 255. 75
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 6,131, 976. 31 2,045, 269. 37
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT  DUE 6,131, 976. 31 2,045, 269. 37
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE $ 204526037

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22555 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22555-BI D ESTI MATE RUN 10/ 01/ 2021
PRQJECT: NHPP0501- 070 ESTI MATE NO 0005 12: 35: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 1, 040. 000 560. 000
EACH 378. 000 1, 890. 00
5. 00000 938. 000 4,690. 00
0010 202-00240 *Rermoval of Asphalt Mat (Pl aning) 25, 000. 000 12, 896. 000
SY 2,312. 000 7,167.20
3. 10000 15, 208. 000 47,144.80
0015 202-00250 *Renoval of Pavenent Marking 79, 710. 000 0. 000
SF 0. 000 0. 00
0. 60000 0. 000 0. 00
0020 202-00250 *Renpval of Pavenent Marking (Tenporary) 50, 000. 000 859. 000
SF 45, 265. 000 24,895. 75
0. 55000 46, 124. 000 25, 368. 20
0025 202-00810 *Rerpval of Ground Sign 2.000 0. 000
EACH 0. 000 0.00
80. 00000 0. 000 0. 00
0030 202-01130 *Rermoval of Guardrail Type 3 15, 072. 000 11, 638. 000
LF 2,600. 000 7,540. 00
2.90000 14, 238. 000 41, 290. 20
0035 202-01300 *Renoval of End Anchorage 25. 000 16. 000
EACH 9. 000 3,420. 00
380. 00000 25. 000 9, 500. 00
0040 203-01500 Bl adi ng 50. 000 0. 000
HOUR 0. 000 0. 00
123. 00000 0. 000 0. 00
0045 203-01597 *Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0050 208-00002 *Erosi on Log Type 1 (12 Inch) 500. 000 351. 000
LF 0. 000 0. 00
4.35000 351. 000 1,526. 85
0055 208-00035 *Aggr egat e Bag 1, 500. 000 1, 180. 000
LF 0. 000 0.00

6. 05000 1, 180. 000 7,139.00



CONTI D: C22555 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22555-BI D ESTI MATE RUN 10/ 01/ 2021
PRQIECT: NHPP0501- 070 ESTI MATE NO 0005 12: 35: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00046 *Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00
573. 00000 0. 000 0. 00
0065 208-00103 *Renoval and Di sposal of Sedinent (Labor) 25. 000 2.000
HOUR 5. 000 275. 00
55. 00000 7.000 385. 00
0070 208-00106  Sweeping (Sedi nent Renoval) 20. 000 0. 000
HOUR 0. 000 0. 00
71.10000 0. 000 0. 00
0075 208-00207 Erosi on Control Managenent 50. 000 16. 000
DAY 2.500 275. 00
110. 00000 18. 500 2,035.00
0080 210-00810 *Reset Ground Sign 0. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0085 212-00009 *Seedi ng (Tenporary) 1. 000 0. 500
ACRE 0. 000 0. 00
942. 00000 0.500 471. 00
0090 212-00700 *Organic Fertilizer 660. 000 0. 000
LB 0. 000 0. 00
1.10000 0. 000 0. 00
0095 212-00703 *Humat e 440. 000 0. 000
LB 0. 000 0. 00
0. 80000 0. 000 0. 00
0100 212-00706  *Seeding (Native) Drill 1. 200 0. 000
ACRE 0. 000 0. 00
942. 00000 0. 000 0. 00
0105 213-00004 *Mul ching (Weed Free Straw) 2.200 0.500
ACRE 0. 000 0. 00
1, 610. 00000 0.500 805. 00
0110 213-00061  *Mulch Tackifier 286. 000 100. 000
LB 0. 000 0. 00

5.20000 100. 000 520. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0115 240- 00000

0120

304- 06007

0125

304- 07005

0130

310- 00500

0135

310- 00608

0140

310- 00610

0145

310- 00614

0150

403- 00720

0155

403- 34801

0160

411- 03342

0165 411-03352

C22555

NHPP0501- 070

22555-BID

| TEM
DESCRI PTI ON

*Wldlife Biologist

Aggregat e Base Course (C ass 6)

Aggregat e Base Course (Class 7)

Full Depth Reclamation of Hot M x Asph Pavenent

(Processing Only)

*Ful |
(0-8")

Depth Recl amation of Hot M x Asphalt Pavenent

*Full Depth Recl amation of Hot Pavenent

(8-12")

M x Asphal t

Ful | Depth Reclamation O Hot M x Asphalt Pavenent

(12-16")

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (100)

Asphal t Cenent

Per f ormance G- ade (PG 64-28)

Asphal t Cenent Performance Grade (PG 58-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 500
HOUR
122. 00000
0. 000
cy
47. 20000
9, 710. 000
cy
28. 00000
0. 000
sy
2. 45000
0. 000
sy
3. 70000
85, 264. 000
sy
3. 40000
10, 434. 000
5%
5. 50000
0. 000
TON
91. 00000
127, 751. 400
TON
47. 50000
5, 166. 000
TON
540. 00000
2,191. 340
TON

453. 00000

QrY TH'S PERI OD
QTY TO DATE

85, 264.
0.
85, 264.

10, 434.
0.
10, 434.

34, 961.
22,694.
57, 655.

1,132.
1,132.

1, 934.
. 760
2,191.

. 500
. 000
. 500

. 000
. 000
. 000

. 680
. 000
. 680

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

000
000
000

. 000
. 000
. 000

520
330
850

. 000

020
020

580

340
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ESTI MATE RUN 10/ 01/ 2021

18, 088.

1,077, 980.

611, 290.

116, 312.

.00

.00

00

.00

.00

.00

.00

.00

68

80

28

12:35: 02

AMOUNT

183.

42, 439.

289, 897.

57, 387.

2,738, 652.

611, 290.

992, 677.

00

.00

04

.00

.00

60

00

.00

88

80

02



CONTI D: C22555 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22555-BI D ESTI MATE RUN 10/ 01/ 2021
PRQIECT: NHPP0501- 070 ESTI MATE NO 0005 12: 35: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 411-10255 Emul sified Asphalt (Sl ow Setting) 42,500. 000 9, 464. 000
GAL 6, 109. 000 12,218.00
2. 00000 15, 573. 000 31, 146. 00
0175 506-01020 Geogri d Rei nforcenent 410. 000 410. 000
SY 0. 000 0. 00
2. 65000 410. 000 1, 086. 50
0180 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 14, 100. 000 12, 050. 500
LF 1,912. 500 46, 473. 75
24.30000 13, 963. 000 339, 300. 90
0185 606-01340 *End Anchorage Type 3D 23.000 0. 000
EACH 22.000 33, 440. 00
1, 520. 00000 22.000 33, 440. 00
0190 606-02005 *End Anchorage (Fl ared) 23.000 14.000
EACH 8. 000 23, 680. 00
2,960. 00000 22.000 65, 120. 00
0195 612-00001 *Del i neator (Type I) 825. 000 476. 000
EACH 302. 000 6, 644. 00
22.00000 778. 000 17, 116. 00
0200 612-00002  *Delineator (Type II) 174. 000 115. 000
EACH 59. 000 1,416.00
24.00000 174. 000 4,176. 00
0205 612-00003 *Del i neator (Type II1I) 187. 000 153. 000
EACH 34.000 884. 00
26. 00000 187. 000 4,862.00
0210 612-00118 *Medi an Crossover Delineator (Drivable) 0. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
0215 614-80385 *Runbl e Strip 339, 020. 000 0. 000
LF 0. 000 0. 00
0. 20000 0. 000 0.00
0220 614-85001 *| mpact Attenuator 2.000 0. 000
EACH 0. 000 0. 00

27,550. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 621-00450

0230 625-00000

0235 625-00001

0240 626- 00000

0245 626-01113

0250 627-00008

0255 627-00013

0260 627-30407

0265 629-01001

0270 630-00000

0275 630- 00007

C22555

22555-BID
NHPP0501- 070

| TEM
DESCRI PTI ON

Det our Pavenent

*Construction Surveying

*Construction Surveying (Hourly)

*Mobi | i zati on

*Public Information Managenent (Tier I11)

*Modi fi ed Epoxy Pavenent Marking

*Pavenent Marking Paint (H gh Build)

*Pref ormed Thernopl astic Paverment Marki ng

(Wor d- Synbol ) (Spe

Survey Monunent (Type 1)

*Fl aggi ng

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

2,594. 000
SY
56. 10000

1. 000
LS
118, 150. 00000

10. 000
HOUR
160. 00000
1. 000
LS

525, 000. 00000

210. 000
DAY
50. 00000
2,333. 000
GAL
74. 00000
3, 000. 000
GAL
40. 00000
65. 000
SF
20. 00000
4.000
EACH
760. 00000
1, 250. 000
HOUR
20. 00000
65. 000
DAY

250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2,594. 000
0. 000
2,594. 000

0. 700
0. 100
0. 800

0. 000
0. 000
0. 000

0. 600
0. 000
0. 600

116. 000
28. 000
144. 000

0. 000
0. 000
0. 000

1, 154. 000
908. 000
2,062. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

394. 500
188. 500
583. 000

31. 000
7.000
38. 000

Page 6

ESTI MATE RUN 10/ 01/ 2021

11, 815

1,400

36, 320

3,770

1,750

.00

00

.00

.00

00

.00

00

.00

.00

00

00

12:35: 02

AMOUNT

145, 523

94, 520

315, 000

7,200

82, 480

11, 660

9, 500

40

00

.00

00

00

.00

00

.00

.00

00

00



CONTI D: C22555 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22555-BI D ESTI MATE RUN 10/ 01/ 2021
PRQIECT: NHPP0501- 070 ESTI MATE NO 0005 12: 35: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-00012 *Traffic Control Management 137. 000 72.000
DAY 21.000 20, 475. 00
975. 00000 93. 000 90, 675. 00
0285 630-80002 *Fl ashi ng Beacon (Sol ar) 16. 000 8. 000
EACH 0. 000 0. 00
600. 00000 8. 000 4, 800. 00
0290 630-80338 *Barricade (Type 3 M D) (Tenporary) 16. 000 8. 000
EACH 0. 000 0. 00
300. 00000 8. 000 2,400. 00
0295 630-80341  *Construction Traffic Sign (Panel Size A) 50. 000 25. 000
EACH 0. 000 0. 00
50. 00000 25. 000 1, 250. 00
0300 630-80342 *Construction Traffic Sign (Panel Size B) 101. 000 50. 500
EACH 0. 000 0. 00
60. 00000 50. 500 3,030. 00
0305 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0310 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 5.000 2.000
Type
ype) EACH 0. 000 0. 00
2, 250. 00000 2.000 4,500. 00
0315 630-80360  *Drum Channel i zi ng Devi ce 158. 000 79. 000
EACH 0. 000 0. 00
30. 00000 79. 000 2,370.00
0320 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 17. 000 8. 500
EACH 0. 000 0. 00
31. 00000 8. 500 263. 50
0325 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0330 630-80372 Concrete Barrier (Tenporary) (Furnish and Install) 320. 000 160. 000
LF 0. 000 0. 00

17. 60000 160. 000 2,816.00



CONTI D:

ROADWAY

CAT NO0200

0335 630-80380

0340 630-80417

0345 630-80440

0350 630-85010

0355 630-85041

0360 700-70010

0365 700-70016

0370 700-70018

0375 700-70019

0380 700-70023

0385 700-70025

C22555

22555-BID
NHPP0501- 070

| TEM
DESCRI PTI ON

*Traffic Cone

*Sequenti al Fl ashi ng Warni ng Light

*Portabl e Rumble Strips (Tenporary)

*| npact Attenuator (Tenporary)

*Mbbi | e Attenuator

F/ A M nor Contract Revisions

F/ A Fuel Cost Adjustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

120. 000

EACH
10. 00000
16. 000

EACH
35. 00000
24. 000

EACH
900. 00000
2.000

EACH
4,500. 00000
30. 000

DAY
500. 00000
150, 000. 000

FA
1. 00000
0. 000

FA
1. 00000
226, 000. 000

FA
1. 00000
0. 000

FA
1. 00000
12, 800. 000

FA
1. 00000
25, 000. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

60. 000
0. 000
60. 000

8. 000
0. 000
8. 000

12. 000
0. 000
12. 000

1. 000
0. 000
1.000

5. 000
2.000
7.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

11, 787. 500
1,012. 500
12, 800. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 10/ 01/ 2021

1, 000.

1, 012.

.00

.00

.00

.00

00

.00

.00

.00

.00

50

.00

12:35: 02

AMOUNT

600.

280.

10, 800.

4, 500.

3, 500.

12, 800.

00

00

00

00

00

.00

.00

.00

.00

00

.00



CONTI D: C22555 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22555-BI D ESTI MATE RUN 10/ 01/ 2021
PRQIECT: NHPP0501- 070 ESTI MATE NO 0005 12: 35: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 700-70034 F/ A Work Zone Intrusion Alarm 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0395 700-70111 Project First Program 3, 000. 000 1, 000. 000
F A 0. 000 0.00
1. 00000 1, 000. 000 1, 000. 00
0400 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0420 630-80350 Vert Panel Vertical Panel 337.000 168. 500
EACH 0. 000 0.00
32. 00000 168. 500 5,392. 00
0425 208-00107 Rem Trash Renoval of Trash 50. 000 27.000
HOUR 3. 000 189. 00
63. 00000 30. 000 1,890. 00
0430 203-00000 Uncl Excav Soft Grade Repair 206. 000 206. 000
cY 0. 000 0.00
116. 99000 206. 000 24,099. 94
0435 202-00220 Rem Asphalt Mat CO 5 56. 000 0. 000
SY 56. 000 5,382.16
96. 11000 56. 000 5, 382.16
0440 202-01170 Rem Gdrail Ty 7 CO 5 62. 000 0. 000
LF 62. 000 4,017. 60
64. 80000 62. 000 4,017. 60
0445 206- 00000 Str Excav CO 5 135. 000 0. 000
CcY 135. 000 26, 640. 90
197. 34000 135. 000 26, 640. 90
0450 206-00100 Str Bkfl (CL 1) CO5 100. 000 0. 000
cY 0. 000 0.00
151. 19000 0. 000 0. 00
0455 206- 00520 Filter Matl (CL B) CO5 2. 000 0. 000
cY 0. 000 0. 00

156. 40000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0460 216-00201

0465 601-03050

0470 602-00020

0475 609-60011

0480 900- 00005

CAT NO0400

0405 620- 00002

0410 620-00012

0415 620- 00020

C22555
22555-BID
NHPP0501- 070

| TEM
DESCRI PTI ON

Soi|l Reten Blanket (S-C)(BioD O 1) 1) CO5

Conc CL D (Wall) CO5

Rei nf Steel (Epoxy) CO 5

Curb Ty 6 MCO 5

Added |tem (Day)/

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10

ESTI MATE RUN 10/ 01/ 2021

ESTI MATE NO. 0005 12: 35: 02
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
UNIT PRI CE
60. 000 0. 000
sy 0. 000 0. 00
40. 62000 0. 000 0. 00
8. 000 0. 000
oy 0. 000 0. 00
1, 865. 16000 0. 000 0. 00
900. 000 0. 000
LB 0. 000 0. 00
6. 00000 0. 000 0. 00
45.000 0. 000
LF 0. 000 0. 00
33. 35000 0. 000 0. 00
50. 000 0. 000
DAY 5. 000 862. 50
172. 50000 5. 000 862. 50
CAT 0200  CURRENT AMT $13, 329, 789.05$ 2,108, 525.12$ 6, 257, 402. 79
1. 000 . 000
EACH . 000 0. 00
22, 720. 00000 . 000 22, 720. 00
1. 000 . 000
EACH . 000 0. 00
20, 920. 00000 . 000 20, 920. 00
2.000 . 000
EACH . 000 0. 00
5, 420. 00000 . 000 10, 840. 00
CAT 0400  CURRENT AMT $ 54, 480.00 $ 0.00$  54,480.00

PROJECT TOTAL CURRENT AMI $13,384,269.05% 2,108,525.12% 6, 311, 882.79



